

PAYMENT SCHEDULE

	Progress Based Payment Schedule	Time Frame	Percentage
1	Booking Deposit/Acceptance of Offer Letter		5%
2	Signing of Sale & Purchase Agreement		10%
3	Casting of Tower Foundation	Completed	10%
4	Casting of Level 05 Floor Slab of Tower Footprint	Completed	15%
5	Casting of Level 16 Floor Slabs of Straight & Sloping Tower	Completed	10%
6	Casting of Level 40 Floor Slabs of Straight & Sloping Tower	Completed	15%
7	Casting of Level 52 Floor Slabs of Straight & Sloping Tower	Completed	10%
8	Casting of Floor Slabs on highest Level of both Towers	Completed	10%
9	Casting of Podium Roof Level Slab & Completion of Podium Cladding Works	Jul '18	7.5%
10	Handing over of Apartments	Dec '18	7.5%